COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 24/ 2020

ESTI MATE SUMVARY 16: 20: 22
CONTI D C23407 ESTI MATE NG 0004 PROG SPEC YR: 2005
PCN: 23407- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 107.0 DAYS TIME ALLOW 10/30/202 FI XED COVPLETI ON DAl
SH64 MEEKER WEST RURAL RESURFACI NG PERCENT TIME:  70.39 ORI G TIME ALLON 10/ 30/ 202 FI XED COVPLETI ON DAT
PRQJECT NO. C0641- 106
SHe4 MEEKER WEST RURAL RESURFA
NAME OF ROAD:
PRQJECT COUNTI ES: Rl O BLANCO
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 09/ 15/ 2020 DATE TI ME STARTED 06/01/2020
2273 RI VER ROAD DATE LET 03/ 05/ 2020 DATE WORK BEGAN 06/ 01/ 2020
DATE AWARDED 03/ 20/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/23/2020 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 06/ 01/ 2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 4, 659, 957. 11 PARTI Cl PATI NG $ 67, 000. 00 $ 0.00
AWARD PRQJECT AMTI:  $  4,422,918.00 NON- PARTI Cl PATI NG 4,179,308.73 534, 214. 34
PERCENT COMPLETE: 91. 12% TOTAL EARNI NGS 4,246, 308. 73 534,214.34
FUNDS AVAI LABLE: $ 413,648.38 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 4,246, 308. 73 534, 214. 34
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 66, 343. 77 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 4,179, 964. 96 534, 214. 34
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 4,179, 964. 96 534, 214. 34
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 534, 214. 34

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D: C23407 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 23407-BID ESTI MATE RUN 09/ 24/ 2020
PRQIECT C0641- 106 ESTI MATE NO 0004 16: 20: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD THI' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTERCE
CAT NO0200 ROADWAY
0005 202-00240 *Renpval of Asphalt Mat (Pl aning) 5, 474. 000 5,474.000
Sy 0. 000 0. 00
4.65000 5,474.000 25,454. 10
0010 202-00250 *Renpval of Pavenent Marking (Ginding) 92, 491. 000 0. 000
SF 0. 000 0. 00
0. 70000 0. 000 0.00
0015 202-01130 *Renpval of Guardrail Type 3 1, 870. 000 563. 000
LF 1, 307. 000 4,313.10
3. 30000 1, 870. 000 6,171. 00
0020 202-01300 *Renoval of End Anchorage 10. 000 4.000
EACH 6. 000 6, 150. 00
1, 025. 00000 10. 000 10, 250. 00
0025 203-01500 Bl adi ng 0. 000 0. 000
HOUR 0. 000 0. 00
95. 00000 0. 000 0. 00
0030 203-01510 Backhoe 0. 000 0. 000
HOUR 0. 000 0. 00
78. 00000 0. 000 0.00
0035 203-01582 Truck (Dunp) 0. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0. 00
0040 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
300. 00000 0. 000 0.00
0045 203-02330 Labor er 0. 000 0. 000
HOUR 0. 000 0. 00
37.00000 0. 000 0. 00
0050 208- 00002 Erosi on Log Type 1 (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
5. 25000 0. 000 0.00
0055 208- 00035 Aggr egat e Bag 0. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00



CONTI D: C23407 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 23407-BI D ESTI MATE RUN 09/ 24/ 2020
PRQJECT: C0641- 106 ESTI MATE NO. 0004 16: 20: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00103 Renoval and Disposal of Sedinent (Labor) 2.000 2.000
HOUR 0. 000 0. 00
37. 00000 2.000 74.00
0065 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 1. 000 1.000
HOUR 0. 000 0. 00
100. 00000 1.000 100. 00
0070 208-00106  Sweeping (Sedi nent Renoval) 20. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0075 208-00107 Renpval of Trash 15. 000 15. 000
HOUR 0. 000 0. 00
37.00000 15. 000 555. 00
0080 212-00006 Seeding (Native) 0. 200 0. 000
ACRE 0. 200 1, 600. 00
8, 000. 00000 0. 200 1, 600. 00
0085 212-00032 Soi | Conditioning 0. 200 0. 000
ACRE 0. 000 0. 00
15, 000. 00000 0. 000 0. 00
0090 216-00201  Soil Retention Blanket (Straw Coconut) (Biodegradable 968. 000 0. 000
d ass
Sy 968. 000 2,904. 00
3. 00000 968. 000 2,904.00
0095 240- 00000 Wldlife Biologist 11. 000 10. 500
HOUR 0. 000 0. 00
95. 00000 10. 500 997. 50
0100 240-00010 Renopval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
95. 00000 0. 000 0. 00
0105 304- 06000 Aggregat e Base Course (C ass 6) 6, 146. 440 0. 000
TON 6, 146. 440 196, 686. 08
32.00000 6, 146. 440 196, 686. 08
0110 403-34701 Hot Mx Asphalt (G ading SX) (75) 25, 312. 250 25, 286. 590
TON 25. 660 1,257.34

49. 00000 25, 312. 250 1, 240, 300. 25



CONTI D: C23407 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 23407-BI D ESTI MATE RUN 09/ 24/ 2020
PRQJECT: C0641- 106 ESTI MATE NO. 0004 16: 20: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 403-36701 Hot M x Asphalt (G ading ST)(75) 15, 044. 660 15, 044. 660
TON 0. 000 0. 00
53. 00000 15, 044. 660 797, 366. 98
0120 411-03352 Asphalt Cenent Performance G ade (PG 58-28) 878. 280 878. 280
TON 0. 000 0. 00
300. 00000 878. 280 263, 484. 00
0125 411-03355  Asphalt Cenment Perfornmance Grade (PG 58-34) 1, 348. 390 1,347.020
TON 1. 370 548. 00
400. 00000 1, 348. 390 539, 356. 00
0130 411-10255 Enul sified Asphalt (S| ow Setting) 12, 731. 000 12, 731. 000
GAL 0. 000 0. 00
5. 00000 12, 731. 000 63, 655. 00
0135 606-00301 *Cuardrail Type 3 (6-3 Post Spacing) 2,472.000 1,134. 000
LF 1, 338. 000 43, 485. 00
32.50000 2,472.000 80, 340. 00
0140 606-01385 *Transition Type 3J 2.000 2.000
EACH 0. 000 0. 00
1, 325. 00000 2.000 2, 650. 00
0145 606-01390 *End Anchorage Type 3K 2.000 2.000
EACH 0. 000 0. 00
2,030. 00000 2.000 4, 060. 00
0150 606- 02005 *End Anchorage (Fl ared) 12. 000 6. 000
EACH 6. 000 37, 200. 00
6, 200. 00000 12. 000 74, 400. 00
0155 612-00001  *Delineator (Type I) 50. 000 0. 000
EACH 40. 000 1, 200. 00
30. 00000 40. 000 1, 200. 00
0160 612-00003 *Del i neator (Type I11) 17. 000 0. 000
EACH 17. 000 578. 00
34.00000 17. 000 578. 00
0165 612-00052  *Reflector 660. 000 0. 000
EACH 660. 000 4,191.00

6. 35000 660. 000 4,191. 00



CONTI D

CAT NO0200

0170 614-80385

0175

626- 00000

0180

626-01113

0185

627-00008

0190

627-00013

0195

630- 00000

0200

630- 00007

0205

630- 00012

0210

630- 80001

0215

630- 80341

0220 630-80342

C23407
23407-BID
C0641- 106
| TEM
DESCRI PTI ON
ROADWAY

*Runble Strip (Ginding)

*Mobi | i zati on

*Public Information Managenent

*Modi fi ed Epoxy Pavenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

(Tier 111)

Mar ki ng

*Pavenent Marking Paint (H gh Build)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Management

*Fl ashi ng Beacon (Portabl e)

*Construction Traffic Sign (Panel

*Construction Traffic Sign (Panel

Si ze A)

Si ze B)

ESTI MATE NO 0004

77,220.000
LF
0. 15000

1. 000
LS
435, 000. 00000

190. 000
DAY
50. 00000
2,200. 000
GAL
70. 00000
1, 931. 000
GAL
60. 00000
2, 400. 000
HOUR
28. 00000
53. 000
DAY
245.00000
75. 000
DAY
700. 00000
0. 000
EACH
3, 500. 00000
12.000
EACH
35. 00000
57. 000
EACH

40. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
77,220.000
77,220.000

0.917
0. 000
0.917

143. 000
28. 000
171. 000

0. 000
0. 000
0. 000

1, 931. 000
0. 000
1, 931. 000

1, 029. 500
528. 500
1, 558. 000

34. 000
13. 000
47.000

41. 000
15. 000
56. 000

0. 000
0. 000
0. 000

8.100
0. 000
8. 100

47.700
0. 000
47.700

Page 5

ESTI MATE RUN 09/ 24/ 2020

11,583

1, 400.

14,798

3,185

10, 500

00

.00

00

.00

.00

00

00

00

.00

.00

.00

16: 20: 22

AMOUNT

11, 583

398, 895

8, 550

115, 860

43, 624

11, 515

39, 200

283.

1, 908.

00

00

00

.00

00

00

00

00

.00

50

00



CONTI D: C23407 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 23407-BI D ESTI MATE RUN 09/ 24/ 2020
PRQJECT: C0641- 106 ESTI MATE NO. 0004 16: 20: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 630-80343 *Construction Traffic Sign (Panel Size O 4.000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0230 630-80344  *Construction Traffic Sign (Special) 240. 000 162. 000
SF 0. 000 0. 00
32. 00000 162. 000 5,184.00
0235 630-80355 *Portabl e Message Sign Panel 2.000 1.800
EACH 0. 000 0. 00
7,500. 00000 1. 800 13, 500. 00
0240 630-80358  *Advance Warning Fl ashing or Sequencing Arrow Panel (C 0. 000 0. 000
Type
ype) EACH 0. 000 0. 00
1, 500. 00000 0. 000 0.00
0245 630-80360  *Drum Channel i zi ng Device 10. 000 7.200
EACH 0. 000 0. 00
40. 00000 7.200 288. 00
0250 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
60. 00000 0. 000 0.00
0255 630-80364  *Drum Channelizing Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
60. 00000 0. 000 0. 00
0260 630-80367 *Portable Traffic Speed Monitor 0. 000 0. 000
EACH 0. 000 0. 00
5, 500. 00000 0. 000 0.00
0265 630-80380 *Traffic Cone 81. 000 72.900
EACH 0. 000 0. 00
5. 00000 72.900 364. 50
0270 630-80511 *Mobi | e Pavenment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
7,500. 00000 0. 000 0.00
0275 630-85011 *| npact Attenuator (Tenporary) 0. 000 0. 000
DAY 0. 000 0. 00

100. 00000 0. 000 0. 00



CONTI D: C23407 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 23407-BI D ESTI MATE RUN 09/ 24/ 2020
PRQJECT: C0641- 106 ESTI MATE NO. 0004 16: 20: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 700-70010 F/ A Mnor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700-70016 F/ A Fuel Cost Adj ustnment 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700-70018 F/ A Roadway Snoothness Incentive 192, 000. 000 0. 000
FA 191, 435. 820 191, 435. 82
1. 00000 191, 435. 820 191, 435. 82
0295 700-70019 F/ A Asphalt Cenent Cost Adj ustnment 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700- 70025 F/A Quality Incentive Paynment 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700-70034  *F/ A Project First Program 1, 500. 000 750. 000
FA 0. 000 0. 00
1. 00000 750. 000 750. 00
0310 700-70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0330 630-00001 Pilot Car Operation - CO #002 338. 000 313. 250
HOUR 20. 000 1, 200. 00
60. 00000 333. 250 19, 995. 00

CAT 0200 CURRENT AMI $ 4,592,957.11$ 534,214.34 $ 4,179, 308. 73
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0315 620- 00002 *Field Office (Class 2) 1. 000 1.000
EACH 0. 000 0.00
30, 000. 00000 1. 000 30, 000. 00
0320 620-00012 *Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0.00

27, 000. 00000 1. 000 27, 000. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

CONTI D: C23407
PCN: 23407-BI D ESTI MATE RUN 09/ 24/ 2020
PRQJECT: C0641-106 ESTI MATE NO. 0004 16: 20: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0325 620-00020 *Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
5, 000. 00000 2.000 10, 000. 00
CAT 0400  CURRENT AMI $ 67, 000.00 $ 0.00% 67, 000. 00

PRQJECT TOTAL CURRENT AMI $ 4,659,957.11$% 534,214.34 $ 4, 246, 308. 73



